ASHRAE TC 4.5 Research Projects

Title:  Control Stategy Development for Automated Window
Products Including Shades and Electrochromic Glazings

Project Steps
Code_No: 195 1. RTAR Completed (y/n): Yes
ASHRAE Hd_gts_No:
2. Work Statement Completed (y/n): No
2001_Ballot: o
Sub_Com: SHG 3. RT Contact Reviewed (y/n): No
Author 1:  D. Tait 4. Research Sub. Reviewed (y/n): No
\uthor_2:  Joe Klems 5, Sub_Committee Reviewed (y/n): No
Author_3:
6. WS Revised (y/n): No
Action_Date:
High_Risk (y/n): No 7. TC 4.5 Approved (y/n): No
Status:  CANCELLED 8. RT Approved (y/n): No

(High Priority - In Progress - On Hold)

Action Needed:

RT Contact Comments:

RT Committee Comments:

Notes3:

6/26/01

WS Written
1/24/99-T ait to copy 195 desc. To Steve H.:Done

11/97: Note sent to Joe.
1/18/98 - Joe feols that there is not a lot of interest in this right now so we should move it to On

Hoid status.
6/21/98-Tait moved to Author 1 and Joe to No. 2.

1/24/39-Tait recommends dropping this because the scope didn't appear ASHRAE related.
1/24/89-Steve H. to prepare new research project description sheet better related to
ASHRAE  =analysis of the impact of automated products.

2/11/98-note sent to Steve H.-done.
6/26/99-note sent to Steve H.-done.
2I5/00-Steve Harrison stated he would provide a new 1 page description.
1/28/01-Athieuis may be interested in re-opening project.
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